

	®	Nombre	Duracion	Inicio	Terminado	Holgura libre	Predecesores	17 ago. 25 V S D L M M J V S
1		Proyecto POS Restaura	89 days	18/08/25, 08:00	18/12/25, 17:00	0 days		
2		Análisis de requisitos	18 days	18/08/25, 08:00	10/09/25, 17:00	1 day		
3		Recopilación de requisi	11 days	18/08/25, 08:00	1/09/25, 17:00	0 days		
4	Ö	Documentación de cas	7 days	2/09/25, 08:00	10/09/25, 17:00	1 day	3	
5	0	Validación de requisitos	7 days	12/09/25, 08:00	22/09/25, 17:00	0 days	4	
6	0	Pruebas de usabilidad te	7 days	2/09/25, 08:00	10/09/25, 17:00	71 days	3	
7		Diseño del sistema	11 days	23/09/25, 08:00	7/10/25, 17:00	0 days	5	
8		Modelo de datos (ERD)	4 days	23/09/25, 08:00	26/09/25, 17:00	0 days		
9		Diseño de interfaces (7 days	29/09/25, 08:00	7/10/25, 17:00	0 days	8	
10		Implementación	34 days	8/10/25, 08:00	24/11/25, 17:00	0 days	9	
11		Desarrollo Backend	24 days	8/10/25, 08:00	10/11/25, 17:00	0 days		
12		Desarrollo Frontend	24 days	8/10/25, 08:00	10/11/25, 17:00	0 days		
13		Integración Backend-F	10 days	11/11/25, 08:00	24/11/25, 17:00	0 days	11;12	
14	0	Gestión de riesgos y cali	34 days	8/10/25, 08:00	24/11/25, 17:00	18 days	9	
15		Pruebas	14 days	25/11/25, 08:00	12/12/25, 17:00	0 days	10	
16		Entrega Final	4 days	15/12/25, 08:00	18/12/25, 17:00	0 days	15	
17		Documentación final	4 days	15/12/25, 08:00	18/12/25, 17:00	0 days		
18		Presentación del proye	0 days	18/12/25, 17:00	18/12/25, 17:00	0 days	17	
19		Documentación continua	75 days	18/08/25, 08:00	28/11/25, 17:00	14 days		





11 ene. 26 J V S D L M M J V S D L M M									
J V S D L M M J V S D L M M	18 ene. 26								
	J								
Sistema POS para restaurante completo - p									